04/16/2012
Week 11 Report
Team: Dec1212 
Title: Temperature and humidity control for a chip-scale seed culture laboratory
Client & Faculty Advisor: Dr. Liang Dong
Time Commitment thus far:
Narimdinda Robert Yann Bouda – 35
Sahan Fernando - 26
Sean Belieu – 35
Ashok P. Rajan – 39
Tianyu Wang - 24
Zhaokui Wang - 21
Accomplishments of the past week
1. Worked on the project plan presentation
2. Rehearsed presentation

Plan for coming week
1. Present project plan to peers
Pending issues
	None
Individual Contributions
Narimdinda Robert Yann Bouda 
· Currently prototyping a non-functional circuit for the sensor.
· With Sean Belieu, completed design document final
Sahan Fernando:
· Obtained a micro-controller to experiment with
· With Ashok Rajan, completed project plan presentation final
 

[bookmark: _GoBack]Ashok P.Rajan 
· Wrote preliminary Verlog Code
· With Sahan Fernando, completed project plan presentation final
 Sean Belieu
· Wrote preliminary Verlog Code
· With Robert Bouda, completed design document final

Worked on the Project PlanTianyu Wang & Zhaokui Wang
· Continued work on micro-fabrication channel process.
· Worked on the project plan presentation

